COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 13/ 2020

ESTI MATE SUMVARY 11:21: 54
CONTI D: C22600 ESTI MATE NO 0005 PROG SPEC YR: 2005
PCN: 22600-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 95.0 DAYS TI ME ALLOW 145 WORK DAYS
US85: HAMPDEN TO FLORI DA- RESURF PERCENT TI ME: 65. 52 ORI G TI ME ALLOW 145 WORK DAYS
PRQIECT NO NHPP 0852- 116
US85: HAMPDEN TO FLORI DA- RESURF
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER ARAPAHOE
CONTRACTOR:
AMVERI CAN Cl VIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 09/ 25/ 2020 DATE TI ME STARTED 05/ 12/2020
4901 S. Wndernere St DATE LET 02/ 06/ 2020 DATE WORK BEGAN 05/ 12/ 2020
DATE AWARDED 03/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/06/2020 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 05/12/2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 8, 085, 090. 50 PARTI Cl PATI NG $ 4,953, 060. 16 $ 1,677,111. 16
AWARD PRQIECT AM: $ 7,686,500.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 61. 26% TOTAL EARNI NGS 4,953, 060. 16 1,677,111.16
FUNDS AVAI LABLE: $ 3,132, 030. 34 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,953, 060. 16 1,677,111. 16
TOTAL CLAI MS: $ 0.00 RETAI NAGE -115, 297. 50 - 29, 469. 93
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 4,837,762. 66 1,647, 641. 23
LI QUI DATED DANVAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 4,837,762. 66 1,647, 641. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,647, 641. 23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00170

0010

202- 00200

0015

202- 00203

0020

202- 00206

0025

202- 00210

0030

202- 00250

0035

202- 00254

0040

202- 00256

0045

202- 00810

0050

202- 00821

0055 202-01180

C22600
22600- BI D
NHPP 0852- 116

*Grinding And

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

Renoval

Curb and

Concrete

Concrete

Pavenent

Pavenent

Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Texturing Concrete Pavenent

Si dewal k

Qutter

Curb Ranp

Pavenent

Mar ki ng

Marking (12 Inch)

Mar ki ng (15 I nch)

Ground Sign

Si gn Panel

of Median Barrier

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
72, 316. 000
5%
5. 00000
30. 000
sy
30. 00000
63. 900
LF
10. 00000
78. 000
sy
16. 00000
8, 753. 000
5%
55. 00000
20, 000. 000
SF
2. 00000
2, 000. 000
SF
2. 00000
1, 000. 000
SF
2. 00000
4.000
EACH
200. 00000
8. 000
EACH
120. 00000
112. 000
LF

90. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
30. 000
30. 000

0. 000
31. 900
31.900

0. 000
78. 000
78. 000

5,761.
2,218
7,979.

000
550
550

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 13/ 2020

152, 945

900.

319.

1, 248.

122,020

00

00

25

.00

.00

.00

.00

.00

.00

11:21: 54

AMOUNT

152, 945

900.

319.

1, 248.

438, 875

00

00

00

00

25

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0092

0095

0100

0105

202- 04005

202- 04010

206- 00066

208- 00002

208- 00035

208- 00046

208- 00053

208- 00053

208- 00054

208- 00056

208- 00070

C22600
22600-BID
NHPP 0852-116

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

| TEM

DESCRI PTI ON

ROADWAY

*Cl ean Val ve Box

*Cl ean Inlet

Structure Backfill

(Fl owabl e Fly Ash)

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain Inlet

Storm Drain Inlet

I NLET

Storm Drain Inlet

Storm Drain Inlet

Protection (Type |I) (84 Inch)

Protect (Ty 1)(84 In) ERTEC CURB

Protection (Type I1)

Protection (Type I11)

Vehi cl e Tracki ng Pad

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
900. 00000
79. 000
EACH
800. 00000
88. 000
cy
300. 00000
50. 000
LF
5. 00000
0. 000
LF
12. 00000
1. 000
EACH
5, 000. 00000
3. 000
EACH
200. 00000
69. 000
EACH
200. 00000
4. 000
EACH
300. 00000
8. 000
EACH
300. 00000
1. 000
EACH

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

87.630
0. 000
87.630

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

4.000
0. 000
4.000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:21: 54

AMOUNT

56, 000

26, 289

5, 000

11, 200

1, 200

2,400

.00

00

00

.00

.00

00

.00

00

00

00

.00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22600-BI D ESTI MATE RUN 10/ 13/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0005 11:21: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00103 Renoval and Disposal of Sediment (Labor) 31. 000 26. 500
HOUR 4.500 270. 00
60. 00000 31. 000 1, 860. 00
0115 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 3. 500
HOUR 0. 000 0. 00
100. 00000 3.500 350. 00
0120 208-00106  Sweeping (Sedi nent Renoval) 30. 000 6. 750
HOUR 0. 000 0. 00
250. 00000 6. 750 1, 687.50
0125 208-00107 Renoval of Trash 30. 000 2.000
HOUR 0. 000 0. 00
60. 00000 2.000 120. 00
0130 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0135 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0140 210-04010  Adjust Manhole 8. 000 6. 000
EACH 0. 000 0. 00
600. 00000 6. 000 3, 600. 00
0145 210- 04050 Adj ust Val ve Box 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0150 240-00000 *W/dlife Biologist 175. 000 171. 000
HOUR 3.500 350. 00
100. 00000 174.500 17, 450. 00
0155 240-00010 *Rermoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0160 304-05000 Aggregat e Base Course (C ass 5) 11. 250 11. 250
TON 0. 000 0. 00

70. 00000 11. 250 787.50



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22600-BI D ESTI MATE RUN 10/ 13/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0005 11:21: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0170 412-00190 *Concrete Pavenent (Patching) 8, 753. 000 5, 761. 000
SY 2,218.550 554, 637. 50
250. 00000 7,979. 550 1,994, 887.50
0175 412-11000 *Concrete Pavenent Dowel Bar Retrofit 3, 138. 000 3, 114. 000
EACH 0. 000 0. 00
150. 00000 3, 114. 000 467, 100. 00
0180 412-15000 *Routing and Sealing Concrete Pavenment Cracks 1, 099. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0185 412-16000 *Cl eaning and Sealing Concrete Pavenent Joints 117, 066. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0190 606-00910 Cuardrail Type 9 (Style CA) 24. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0195 607-11525 Fence (Plastic) 110. 000 0. 000
LF 110. 000 770.00
7.00000 110. 000 770.00
0200 608-00000 *Concrete Sidewal k 33. 800 0. 000
SY 33. 800 5,070. 00
150. 00000 33. 800 5, 070. 00
0205 608-00010 *Concrete Curb Ranmp 83. 300 0. 000
SY 83. 300 20, 825. 00
250. 00000 83. 300 20, 825. 00
0210 609-21020 *Curb and CGutter Type 2 (Section II-B) 30. 900 0. 000
LF 30. 900 2,163.00
70. 00000 30. 900 2,163. 00
0215 614-00011 *Sign Panel (Class |) 24.000 0. 000
SF 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22600-BI D ESTI MATE RUN 10/ 13/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0005 11:21: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 614-00012 *Sign Panel (Cass I1) 144. 000 0. 000
SF 0. 000 0.00
26. 00000 0. 000 0. 00
0225 614-00013 *Sign Panel (Class I11) 60. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0.00
0230 614-00200 *Steel Sign Post (U 2) 6. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 0. 000
Sli pbase
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0240 614-72860 *Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0245 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0250 614-85001 *| npact Attenuator 2.000 0. 000
EACH 0. 000 0.00
50, 000. 00000 0. 000 0. 00
0255 625-00000 *Construction Surveying 1. 000 0. 660
LS 0. 160 12, 000. 00
75, 000. 00000 0.820 61, 500. 00
0260 626-00000  *Mbbilization 1.000 0.539
LS 0. 359 276, 430. 00
770, 000. 00000 0.898 691, 460. 00
0265 626-01113  *Public Information Managenent (Tier I11) 221. 000 144.000
DAY 28. 000 3,500. 00
125. 00000 172. 000 21, 500. 00
0270 627-00008 *Modi fi ed Epoxy Pavenent Marking 754.000 0. 000
GAL 0. 000 0.00

100. 00000 0. 000 0. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22600-BID ESTI MATE RUN 10/ 13/ 2020
PRQIECT NHPP 0852-116 ESTI MATE NO 0005 11:21: 54
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0275 627-00013  *Pavenent Marking Paint (H gh Build) 2,111. 000 0. 000
GAL 0. 000 0. 00
50. 00000 0. 000 0. 00
0280 627-00025 *4 Inch Pavement Marking Tape (Renopvabl e) 9, 600. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0285 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 209. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0290 627-02010 *Preforned Plastic Pavement Marking (Type 11) (Inlaid) 9, 846. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0295 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) 1, 069. 000 0. 000
(Type 111) SF 0. 000 0.00
20. 00000 0. 000 0. 00
0300 627-30332 *Preformed Pl astic Pavement Marking (Xwal k- Stop Line) 4,962. 000 0. 000
Type
(Typ SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0305 630- 00000 *Fl aggi ng 2, 000. 000 0. 000
HOUR 31. 000 1, 085. 00
35. 00000 31. 000 1, 085. 00
0310 630- 00003 *Uni formed Traffic Control 1, 000. 000 558. 000
HOUR 191. 000 28, 650. 00
150. 00000 749. 000 112, 350. 00
0315 630- 00004 *Traffic Control Vehicle 2.000 0. 500
EACH 0.500 2,100. 00
4,200. 00000 1. 000 4,200. 00
0320 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0325 630-00012 *Traffic Control Management 155. 000 69. 000
DAY 21.000 23, 100. 00
1, 100. 00000 90. 000 99, 000. 00



CONTI D

ROADWAY

CAT NO0200

0330 630-80001

0335

630- 80335

0340

630- 80341

0345

630- 80342

0350

630- 80343

0355

630- 80355

0360

630- 80358

0365

630- 80360

0370

630- 80380

0375

630- 80392

0380 630-80393

C22600

22600-BID
NHPP 0852-116

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Traffic Cone

*St ackabl e Tubul ar Mar ker

*Stackabl e Vertical Panels

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

16. 000

EACH
1, 800. 00000
8. 000

EACH
250. 00000
58. 000

EACH
70. 00000
89. 000

EACH
250. 00000
8. 000

EACH
250. 00000
4. 000

EACH
6, 000. 00000
6. 000

EACH
2, 000. 00000
100. 000

EACH
50. 00000
550. 000

EACH
17. 00000
50. 000

EACH
45. 00000
100. 000

EACH

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

2.000
2.000
4.000

8. 500
5. 000
13. 500

39. 000
5.500
44.500

4.000
0. 000
4.000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

14. 000
0. 000
14.000

275. 000
0. 000
275. 000

0. 000
0. 000
0. 000

39. 000
0. 000
39. 000
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500

350.

1,375

.00

00

.00

.00

.00

.00

.00

.00

.00

11:21: 54

AMOUNT

7,200

1,000

945.

11,125

1, 000

12,000

6, 000

700

4,675

1, 755

00

00

00

00

00

00

00

00

00

.00

00



CONTI D

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

C22600
22600-BID
NHPP 0852-116

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 9
ESTI MATE RUN 10/ 13/ 2020
11: 21: 54

AMOUNT

CAT NO0200

0385 630-85011

0390

630- 85041

0395

632- 00000

0397

900- 00014

0400

700- 70010

0405

700- 70016

0410

700- 70023

0415

700- 70042

0420

700-70111

0425 700-70380

ROADWAY

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

Added Item (Lunmp Sum)/ ADDI TI ONAL RAI LROAD | NSURANCE

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Railroad Fl aggi ng

Project First Program

F/ A Erosion Control

4.000

220. 00000

180. 000
DAY
600. 00000

1.000
LS
100, 000. 00000

2.000

LS
2, 000. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000
1, 000. 000

F A
1. 00000
7, 000. 000

F A
1. 00000

CAT 0200

. 000
. 000

. 000
. 000 0.00
. 000 0.00

. 000

22,200. 00
89, 400. 00

. 520
. 160
. 680

16, 000. 00
68, 000. 00

. 000
. 000 0. 00
. 000

2,000. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

CURRENT AMI $ 6,404,124.50% 1, 248,807.75% 4, 409,941.75



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22600-BI D ESTI MATE RUN 10/ 13/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0005 11:21: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NOO300 structure

0430 201-00005 Renoval of Debris 1. 000 1.000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0435 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 7, 815. 000 2,642.000
Sy 1, 432. 000 21, 480. 00
15. 00000 4,074.000 61, 110. 00
0440 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 220. 000 0. 000
SY 1.855 649. 25
350. 00000 1.855 649. 25
0445 202-00460 *Renpval of Portions of Present Structure (Class 3) 8. 000 0. 000
Sy 4.735 4,735.00
1, 000. 00000 4.735 4,735.00
0450 202-00504 *Renoval of Expansion Device 618. 000 0. 000
LF 132. 000 64, 680. 00
490. 00000 132. 000 64, 680. 00
0455 202-01175 Renoval of Guardrail (Special) 50. 000 0. 000
LF 42.000 4, 200. 00
100. 00000 42.000 4, 200. 00
0460 202-04010 *Clean Inlet 9. 000 9. 000
EACH 0. 000 0. 00
800. 00000 9. 000 7,200.00
0465 210-00530 Rebuild Portions of Present Structure 38. 000 38. 000
SF 0. 000 0. 00
420. 00000 38. 000 15, 960. 00
0470 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 1, 008. 000 0. 000
TON 545. 160 76,322. 40
140. 00000 545. 160 76, 322. 40
0475 408-01100 Joi nt Seal ant 241. 000 121. 000
LF 120. 000 3, 000. 00
25. 00000 241.000 6, 025. 00
0480 509-08100 Provi de Tenporary Support 1. 000 0. 000
LS 0. 500 67, 500. 00

135, 000. 00000 0.500 67, 500. 00



CONTI D:

C22600
22600-BID
NHPP 0852-116

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 10/ 13/ 2020

CAT NO0300

0485

0490

0495

0500

0505

0510

0515

0520

0525

515-00120

518- 01004

518- 03100

601- 03057

601- 51005

602- 00020

606- 10405

607-53005

609- 40011

CAT NO0400

0530

620- 00002

structure

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

Rapi d Cure Silicone Joint Seal

*Concrete Cl ass DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

(Epoxy Coat ed)

Bri dge Rail

Type 4 (Special)

*Fence Chain Link (Special)

*Curb Type 4 (Section M

CE Bid item

Field Ofice (Cass 2)

ESTI MATE NO 0005 11: 21: 54
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
7,815. 000 0. 000
Sy 3,428. 000 68, 560. 00
20. 00000 3, 428. 000 68, 560. 00
618. 000 0. 000
LF 132. 000 52, 800. 00
400. 00000 132. 000 52, 800. 00
1, 120. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
93. 000 0. 000
cY 16.119 48, 357. 00
3, 000. 00000 16. 119 48, 357. 00
1, 070. 000 0. 000
EACH 14.000 364. 00
26. 00000 14. 000 364. 00
16, 198. 000 0. 000
LB 3, 307. 880 6, 615. 76
2.00000 3, 307. 880 6, 615. 76
79. 000 0. 000
LF 12. 000 3, 600. 00
300. 00000 12. 000 3, 600. 00
236. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
68. 000 0. 000
LF 68. 000 5, 440. 00
80. 00000 68. 000 5, 440. 00
CAT 0300 CURRENT AMI $ 1, 654, 966. 00 $ 428,303.41$% 519,118.41
1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00



CONTI D: C22600

PCN: 22600-BID

PRQIECT NHPP 0852-116

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CE Bid item

0535 620-00012 Field Laboratory (C ass 2)

0540 620- 00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 10/ 13/ 2020

ESTI MATE NO: 0005 11: 21: 54
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
3.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400  CURRENT AMT $ 26, 000.00 $ 0.00$  24,000.00

PROQIECT TOTAL

CURRENT AMI $ 8,085,090.50% 1,677,111.16$ 4, 953, 060. 16



